

Hamro Samman - Countering trafficking in person in Nepal

Identification

Project Title: Hamro Samman - Countering trafficking in person in Nepal

AMP ID: 872388322555

IATI Identifier:

Gender Marker: Neutral

Climate Change Neutral

Budget Head:

Status: On-Going

Status Reason:

Budget Type Off Budget

Input:

Output: 1. Strengthen sub-national entities to prevent, protect and prosecute TIP
2. Legislative and policy framework improved.

Outcome: 1. Strengthened federal, provincial and local government efforts to combat TIP

Impact: Reduction in modern slavery in foreign employment and entertainment sector in Nepal

Treasury Type:

Humanitarian Aid: No

Planning

Date of Agreement 2019-06-17

Date of effectiveness 2019-06-17

Proposed Start Date 2018-11-13

Actual Start Date 2018-11-13

Planned Completion Date 2022-07-11

Location	
Location	Percentage
NEPAL	100.0%

National Plan	
Program	Percentage
[Human Rights] [Good Governance and Human Rights] [National Development Plan (NDP)]	100.0%

Sector	
Sector	Percentage
Nepal Sector Classification OTHERS - SOCIAL 0	100.0%

Implementing/Executing Agency	
Implementing Agency	
Winrock International	100.0%
Executing Agency	
U.S. Agency for International Development	100.0%
Responsible Organization	
Ministry of Home Affairs	100.0%
Donor	
Department for International Development	0.0%

Funding					
Transaction Date	Type of Assistance	Mode of Payment	Post Earthquake Assistance	Commitment	Disbursement
Department for International Development					
UNDISBURSED BALANCE				null	

Transaction Date	Type of Assistance	Mode of Payment	Post Earthquake Assistance	Commitment	Disbursement
Actual					
11/30/2018	Technical Assistance (Standalone)	Direct Payment	No	0	894,250
6/17/2019	Technical Assistance (Standalone)	Direct Payment	No	5,689,841	0
6/30/2019	Technical Assistance (Standalone)	Direct Payment	No	0	1,523,172
3/31/2021	Technical Assistance (Standalone)	Direct Payment	No	0	966,131
Total				5,689,840	3,383,552
Planned					
3/31/2022	Technical Assistance (Standalone)	Direct Payment	No	0	362,299
Total				0	362,299
Total (Department for International Development)				5,689,840	3,745,851
UNDISBURSED BALANCE				1,943,989	

Progress Achieved

Progress Achieved:

Key Problems:

Steps Taken to Solve Problems:

Funding Information

Total Actual Commitment	5,689,841
Total Planned Commitment	0
Total Actual Disbursement	3,383,553
Total Planned Disbursement	362,299

Sustainable Development Goals

SDG Topic:

SDG:

Additional Information

Project Created By: dfid@amp.org

Project Modified By: dfid@amp.org

Project Created On: 8/8/2021

Created in Workspace: DFID